
  1 St Annes Event Space

Construction has made excellent progress thus 
far, with the first phase of improvements advancing 
ahead of schedule. The main works commenced on 
6 January:

 � Relocated bus stops outside of Boots
 � Reclaimed flags have been put down where the 
temp finish was at the northern lay-by

 � Middle dome was removed and reused at 
Fairhaven Lake – subject to planning
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For any further information or 
queries please email: 
listening@fylde.gov.uk

January Milestones: Progress Made

 � Preparations of foundations in event space area
 � Laying new drainage and underground services
 � One way traffic to continue
 � Westbound bus stop temporarily relocated to The 
Cresent whilst southern bus lay-by. Dates and 
times TBC

 � Feb 18th car park outside NatWest is being temp 
closed until May then will function as before.

The ambitious regeneration project aims to create an attractive event space and enhance 
public area’s in the heart of St Annes. Increasing events in the town centre will lead to 
more footfall from visitors and residents with the long term goal of generating economic 
activity. The event space is part of the St Annes Masterplan, which has been designed 
to improve the look and feel of the town centre, promote public transport and enhance 
the character of the conservation area. 

Join us at the next Town Hall meeting on 
Wednesday 12th March 3-7pm.
If you wish to join the WhatsApp group with 
weekly updates & pictures, scan here:

February Focus: Upcoming Work


