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The ambitious regeneration project aims to create an attractive event space and enhance
public area’s in the heart of St Annes. Increasing events in the town centre will lead to
more footfall from visitors and residents with the long term goal of generating economic
activity. The event space is part of the St Annes Masterplan, which has been designed
to improve the look and feel of the town centre, promote public transport and enhance
the character of the conservation area.

February Milestones: Progress Made

m A section of the St Annes Square Car Park
(outside NatWest) has been temporarily closed
until May to allowfor the delivery of works.

m Site clearance on the car park has commenced
with the removal of planters.

m Site clearance and excavation have continued
on the North Side.

m Drainage works have commenced.

March Focus: Upcoming Work

In the coming weeks, the South Side Bus Stop
will be temporarily closed and moved to a new
location at the Crescent. The closure comes as part
of our efforts to improve public transport provisions
and traffic efficiency in St Annes by providing a
new bus lay-by in the area. In addition to the Join us at the next Town Hall meeting on
temporary bus stop at the Crescent, passengers

: . Wednesday 12th March 3-7pm.
are encouraged to continue to utilise the bus . - .
shelters near the Lord Derby and M&S for services [RUBISSIVEIRollells Il s 7N ol olel(elV{e R 1
towards Blackpool & Lytham. weekly updates & pictures, scan here:

m North Side completion of drainage and
m highway gullies.

m Installation of kerbs and foundations forpaving
and feature benches.

m South Side to excavate old car park andinstall
foundations for new paving areas.Removing old
kerbs and install newhighway drainage.

m One way traffic to continue.
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