
  1 Trafford Pedestrian & Cycling 
Improvements

Progress
June 2025
Work started on the junction of Seymour Grove on 2nd 
June, after the football season finished. The junction was 
initially closed for two weeks but this had to be extended 
by a couple of days after we uncovered a pre-existing gas 
leak. The junction was reopened on 18th but there is still 
some work to do on the new kerb line. 

Work has also commenced on the main junction with 
Chester Road (after Seymour Grove was re-opened). To 
enable us to carry out the reconfiguration of the islands 
safely, the left and right turns have been closed, with 
traffic only permitted on an East/West direction along 
Talbot Road. This will be in place until works are complete 
towards the end of the year.

Works have now started on the latest phase of Trafford Council’s programme of constructing cyclops 
junctions along the A56 Chester Road and Talbot Road. The junction improvements will see the creation of 
a safe continuous cycling and walking link through to the centre of Trafford, opening the area up for active 
travel, improving safety and taking cars off the road.

This phase will see the junctions of Talbot Rd/Chester Rd and Talbot Rd/Seymour Rd undergoing major 
reconfiguration into cycle friendly links and cyclops junctions, including smart signals to cut down on 
unnecessary waiting. Talbot Road is a very busy road and well used by local cyclists, these works will make 
it easier and safer to use and hopefully make active travel more appealing to less confident members of the 
community. 
Works are programmed to be completed by Christmas 2025.
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For any further information or queries 
please email: 

mcf@amey.co.uk

July 2025
Work will continue at Chester Road junction, with the installation of new ducts for the proposed traffic lights, new 
gullies and drainage and the construction of new islands to allow for cycles and pedestrians to navigate the junction 
in safety.

Work will also continue in Seymour Grove, but as the main works have been completed, this can be done during off-
peak hours to minimise traffic disruption.

The work to the footway/cycleway opposite Seymour Grove (around 20m in length) has had to be postponed while 
the Council inspects a derelict shop. The gable has a severe lean into the footway and theirs is some concern that 
vibrations caused by the construction equipment may cause it to collapse.


